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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions 

1.0 Administrative Issues 

• The meeting minutes from the August 30, 2007, PMM were approved. 

2.0 PFP Project Item Status 

Much of this was covered during a tour of PFP. 

Ellen Mattlin shared that on September 5th the record of decision (ROD) was signed and the 30 
day notification to congress was given. What that means is that shipments can start in thirty 
days (October 6th

). In the letter of direction to FH, they were told to procure the additional 
containers and to be ready to ship. Rick Bond wanted to know if potential obstacles to shipping 
still existed or have they passed all hurdles. Ellen said we are ready to ship. Rick also wanted 
to know if South Carolina was ready to receive or could there still be hurdles on that end. Ellen 
indicated this was evaluated before they signed the ROD and all indications are that they are 
ready to receive the material. 

In our current contract and baseline it says that "once we receive the direction to ship we will 
switch from D&D work to shipping." Matt McCormick has encouraged FH to try to find the 
money to continue with D&D, and then propose to RL what other work might not get done if 
they want to continue with D&D. There is suppose to be a plus up in Waste Sites and a plus up 
in Waste Management and so FH will work on this to see where they can get the extra money 
for the procurement of the containers and continue with D&D work. 

Since some of the D&D teams will support shipping there won't be as much D&D work done 
as was planned in the baseline. Mike Minette talked about the two PRF projects that will 
probably back off, this was discussed on the tour. We should have three teams that will be able 
to support C & A line workscope. A Baseline Change will be delivered to DOE-RL in 45 days, 
that will show the impacts to the D&D work. We still plan to meet the TP A milestone dates. 

3.0 Milestone Status 

• M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10 

Status: Accomplishments: 
• The end point criteria document is in approval. Expect to issue early in 

October. 
• The draft of the RA WP is just over 20% complete. 
• Work is continuing on the air monitoring plan for the removal of the 216-Z-9 

buildings and glovebox. 



PFP Project Managers Meeting 
MO-273/200 West PFP 
Richland, Washington 
September 12, 2007 

12:00 p.m. - 1:00 p.m. 

Meeting Minutes Transmittal 

• M83-43 Complete transition of the 242-Z and 236-Z Buildings DUE 9/30/2013 

Status: 
• The project team has completed isolation of the Pulsar glovebox. 
• Planning for the electrical isolation and internal equipment removal from the 

three column gloveboxes in rooms 42, 50, and 60 of PRF is being finalized. 
• Teams planned in the baseline will be needed to support the deinventory 

mission. This is likely to change the PRF planned efforts for FY 08. 

• M83-44 Complete transition of the 234-5Z, 234-5ZA, 243-Z, and 291-Z Buildings; and 
the 291-Z Stack DUE 9/30/2015 

Status: 

Glovebox/Hood Cleanout Status 
As of September 12, 2007 

In Just 234-SZ 
(189 Total) 

In all of PFP Complex 
(233 Total) 

Legacy Hold Up Removal Complete 
Internal Process Equipment Removed 
Cleaned to Low Level Waste Standards 
Removed 

189 (100%) 
92 ( 49%) 
63 ( 33%) 

1 

233 (100%) 
105 ( 45%) 
63 ( 27%) 
6 ( 3%) 

• Internal equipment removal and isolation are complete on 227T. 
• Work is continuing on HC-13MD. 
• Work has started on HA-15, HA-14CC, and HA-14DC. 
• Work packages for HA-23 , HC-15A, HC-15B, and HC-15C are in the review 

cycle. 
• The Work Package for the removal of 235-B-2 is in the approval cycle. 
• Four of the eight water walls surrounding HA-23S have been removed. 
• A new baseline has been approved that accelerates the process equipment 

removal for 10 additional gloveboxes in FY 08. (These gloveboxes in the 
RMAIRMC line are HA-15, HA-14DC, HA14CC, HA-28, HA-46, HC-15A, 
HC-15B, HC-15C, HC-2, and HC-5.) The internal clean out ofHA-23S was 
already in the baseline. 

4.0 New Topics 

5.0 Next Meeting 

November 8, 2007, 3:30 to 4:30, Federal Building, room 590A. 

Action 

2007 ACTION TRACKING LIST 

Assignee 
Date Established/ 

Due Date 
Status 
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